

Project Planning Phase

Parameter	Details
Date	08 March 2026
Team ID	
Project Name	VoltEdge: EV Analytics Portal
Maximum Marks	8 Marks

1. Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Req (Epic)	USN	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Architecture	USN-01	As a developer, I can configure the PostgreSQL database to store charging logs and car specs.	5	High	Lavani Sardar
Sprint-1	Data Prep	USN-02	As a developer, I can perform SQL cleaning to ensure data integrity for the Indian EV market.	3	High	Lavani Sardar
Sprint-2	Analytics Design	USN-03	As a user (Ravi), I can view a comparative dashboard of EV model efficiency and pricing.	5	High	S. Sawant & S. Firake
Sprint-2	Geo-Mapping	USN-04	As a user (Aarav), I can see a heatmap of charging station clusters in India.	5	High	Lavani Sardar
Sprint-3	UI/UX Development	USN-05	As a user, I can navigate the VoltEdge portal using a responsive sticky navbar.	4	Medium	Sanskruti Roman
Sprint-3	Web Integration	USN-06	As a developer, I can embed Tableau viz objects into the HTML layout using JavaScript.	8	High	Lavani Sardar
Sprint-4	Deployment	USN-07	As a user, I can submit queries via the Contact Form and receive feedback.	2	Low	Sanskruti Roman
Sprint-4	Performance	USN-08	As a team, we can test the portal responsiveness across mobile and desktop devices.	3	Medium	All Members

2. Project Tracker, Velocity & Burndown Chart (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Points Completed	Actual Release Date
Sprint-1	8	2 Days	03 March 2026	04 March 2026	8	04 March 2026
Sprint-2	10	2 Days	05 March 2026	06 March 2026	10	06 March 2026
Sprint-3	12	2 Days	07 March 2026	08 March 2026	12	08 March 2026
Sprint-4	5	1 Day	09 March 2026	09 March 2026	5 (In Progress)	09 March 2026

Total Points: 35

Average Velocity: 8.75 points per sprint.

3. Velocity Calculation

The average velocity (AV) per iteration unit (story points per day) is calculated as:

$$AV = \frac{\text{Total Story Points Completed}}{\text{Total Project Duration (Days)}}$$

For our actual project (Accelerated 3-Day Development Cycle):

- Total Points: 35
- Total Days: 7 (Cumulative work days)
- $$AV = \frac{35}{7} = 5 \text{ points per day.}$$

4. Burndown Chart

The Burndown Chart tracks the remaining work (Backlog) against the project timeline.

- Ideal Burn Line: A diagonal line descending from 35 points to 0 points over the project duration.
- Actual Burn Line (VoltEdge Progress):
 - Start: 35 points remaining.
 - End of Sprint-1: 27 points remaining.

- End of Sprint-2: 17 points remaining.
- End of Sprint-3: 5 points remaining.
- End of Sprint-4: 0 points remaining.